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H P Mann
General Manager -
EG&G Rocky Flats, Inc

The RFFO hereby authonizes EG&G to proceed with the development of the documents that
were agreed to under the Statement of Resolution on the Pond Water Management Intenm
Measure/Intenm Remedial Action (IM/IRA) by the Senior Executive Committee (SEC) of the
Interagency Agreement (IAG) on April 15, 1994 These documents are ‘

1) The Operable Unit (OU) 7 IM/IRA for landfill leachate collection, \

2) An IAG milestone proposal for the spill containment tankage specified in the Nauonal
Pollutant Discharge Elimination System-Federal Facilines Compliance Agreement
(NPDES-FFCA) and draft NPDES permut,

3) The Pond Water Management IM/IRA decision document

The OU 7 landfill leachate collection IM/IRA will need to be submitted to the agencies by i
October 14, 1994 The RFFO reali es that many assumptions involving this IM/IRA will need |
to be made, and that expediting the schedule fo. this action may impact funding and the work
being accomphished at other OUs  Also, as part of the administranve control discussions
outlined below, EG&G and RFFO will attempt to resolve the disposition of the landfill pond
water 1n order for the leachate collection system to be installed

The Industmal Area IM/IRA has been 1dentified as the vehicle to place the IAG milestone
proposal for the spill containment tankage By July 8, 1994, please provide RFFO with a
milestone date for completion of installaton o; this tankage Addiuonally, please review the
potential of using the excess capacity in the QU-4 (groundwater collection) tanks for use as th
spill containment Because of this increase 1n scope to the Industrial Area IM/IRA, EG&G wil
need to develop a proposal to negotate an extension of the current dates for the Industmal Area
IM/IRA with the regulators

Based on the Statement of Resolution, the present Pond Water Management IM/IRA draft
document will need to be rewnitten, with standards negotiated with the regulators, the
emergency alternative water management practices, and legal language incorporated EG&G 1
to begin this rewnte as soon as possible 1n order to meet the October 14, 1994, due date to the
regulators, and allow adequate ume for review by DOE Therefore, RFFO requests that this

,  Corres Control RFP doc 1ment be available 1o DOE for review by September 2, 1994 The RFFO anucipates
Py resolvin 1stranve controls by mid-June 1994, and contemplates a final schedule for
SaTE By submj¥ 3 ent and public review to be finalized at that ume
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